



City of Chicago  
Richard M. Daley, Mayor

Department of Community  
Development

Chris Raguso  
Acting Commissioner

City Hall, Room 1000  
121 North LaSalle Street  
Chicago, Illinois 60602  
(312) 744-4190  
(312) 744-2271 (FAX)  
(312) 744-2578 (TTY)

<http://www.cityofchicago.org>

June 4, 2009

Bernard I. Citron, Esquire  
Schain, Burney, Ross & Citron, Ltd.  
222 N. LaSalle Street, Suite 1910  
Chicago, Illinois 60601-1102

**Re: ASAT, Inc. Redevelopment Agreement  
Request for Change Order**

Dear Mr. Citron:

On May 31, 2007, the City of Chicago ("City") entered into a Redevelopment Agreement ("Agreement") with ASAT, Inc. ("Developer") in regard to the development of a mixed-use residential/commercial/residential-condominium facility generally located at the northwest corner of Devon and Rockwell Avenues ("Facility"). Section 3.01 of the Agreement requires that the Developer complete construction of the Facility and conduct business operations therein no later than May 31, 2009.

I am in receipt of your May 26, 2009 letter requesting that I approve a Change Order pursuant to Section 3.04 of the Agreement allowing the Developer to delay the completion of the construction of the Facility and substantiating the need for such a Change Order.

In response to your request, I am approving a Change Order to the Agreement granting the Developer an extension of the completion schedule by ninety (90) days until August 29, 2009.

Please contact me if you have any questions.

Sincerely,

Christine Raguso  
Acting Commissioner  
Department of Community Development.

cc: Ellen Sahli, DCD  
Mary Bonome, DCD  
Christopher Jang, DCD  
Don Hohenadel, DCD  
Keith May, Law

